Egﬁi—lfﬁfmﬁmw CHANGE ORDER (CO) CO No.: 00034

TITLE: Unforseen Field Conditions T&M DATE: 04/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture

1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide labor, equipment, material, tools and incidentals necessary and as directed by the Authority in the field to
resolve any unforeseen work that could not have been determined at the time of Bid.

DFJV shall proactively identify the conflicts, communicate with the Authority and coordinate conflict resolution as
required per Section 17.1.1 of the General Provisions. The Authority and DFJV shall mutually agree on a cost-
effective resolution of the conflict. As necessary, the Authority shall provide field directions for conflict resolution in a

form of a field memo.
EXTRA WORK AT TIME AND MATERIALS (FORCE ACCOUNT):

As determined by the Authority and in accordance with Section 17.9, "Time and Materials Change Order,” of the General
Provisions compensate the contractor for additional cost to be incurred due to unforeseen work.

Payment adjustment at Time and Materials (Force Account) = $150,000.00 (Estimate Only)

DETERMINATION OF TIME IMPACT:
Consideration of time adjustment will be deferred until completion of work specified in this change order.

00001 Resolve unforeseen field conditions as directed by 1.0 T&M $150,000.00 $150,000.00 aDeferne:;
the Authority

Total: $150,000.00 Deferred

ATTACHMENTS:
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TITLE: Unforeseen Field Conditions T&M DATE: 03/28/2017
PROJECT: Construction Package No. 2-3 CONTRACTNO: HSR13-57

Release of Claims
Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain

unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes & mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facty and circumstances surrounding this Change Order including. but not
limited to, direct, indirect and consequential costs; atlditional time for performance; and the impact of the modification
specified in this Change Order, alone or taken with other changes, on the unchanged Work. -

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under

penalty of perjury (under the laws of California, executed in Fresno, California), as follows:
This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented. .

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
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